

Chuckanut Brewery Pricing Project Plan

DATE	ITEM	Accomplishments	Status
4/19/19	Initial meeting	Discussed contract, project outline and details, established deadlines	Completed
4/27/19	Aslan	Collected food and beverage prices	Completed
4/28/19	The Local	Collected food and beverage prices	Completed
4/30/19	Progress check meeting	Reviewed project draft, created a new format for project, confirmed deadlines and plan	Completed
5/2/19	Boundary Bay	Collected food and beverage prices	Completed
5/3/19	Kulshan Brewing	Collected beverage and food truck prices	Completed
5/9/19	Wander Brewing	Collected beverage and food truck prices	Completed
5/10/19	E-Station	Collected beverage prices	Completed
5/11/19	Bayou on the Bay	Collected food and beverage prices	Completed
5/17/19	Twin Sisters Brewing	Collected food and beverage prices	Completed
5/18/19	La Fiamma	Collected food and beverage prices	Completed
5/24/19	Progress check meeting	Reviewed new draft to ensure consistency, filled out survey, recommendations for two more breweries	Completed
6/4/19	Final Deliverable	Submitted final project, went over and compared menu prices, made changes to main menu if needed	Completed